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Field Work Status Update

» Currently working in all 3 SWDAs

» Conducting air monitoring sampling, and
have been monitoring air via PDRS,
radiological monitoring, and high volume
monitoring downwind of excavations for
lead, PCB and PAH throughout all soil
moving activities

* Total volume excavated from the three
sites as of 9/9/2015 is 13,140 bank cubic
yards (bcy)

* As of 9/9/2015, 65 LLRO have been
located and removed

Maintaining site BMPs at stockpile
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Field Work Progress

e Commenced excavation work at
SWDA North Point on May 27

«5,958 cy excavated

e Commenced excavation work at
SWDA Bayside on June 26

7,182 cy excavated

 Constructed new parking lot for
residents at Bldg. 1224

* Collected concrete samples of
foundations and cleared/grubbed
SWDA Westside in anticipation of = —

. . Collecting concrete samples at 1125 foundation prior to excavation at
excavation startlng September SWDA Westside
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Excavation Progress - North Point
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Excavation Progress - North Point - LLROs

San Francisco Bay

Twelve (12) LLROs encountered to date
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Excavation Progress - Bayside

PERIMETER ROAD

Former 1209

s L
- . e 5

BAYSIDE DRIVE

Legend A
Elevated $ample Locations
from Frsvicds Excavations U.S. DEPARTMENT OF THE NAVY
Clean Backfill Excavation 5 BRAC PMO WEST
(Approximately 3,659 cy) SAN DIEGO, CALIFORNIA
Buffer Material Excavation 1220 1226
(Approximately 882 cy) 0 % 80 EXCAVATION TRACKING

s e e e — ) SWDA BAYSIDE

— (Approximately 2,642 cy) Feet (THROUGH 09/09/2015)

I. _ _ I Former Building Footprint - 1215 ) SWDAs WESTSIDE, BAYSIDE, AND NORTH POINT

NAVAL STATION TREASURE ISLAND

C)\GIS\Treasure_lsland\GIS_Workspace\SWDA\Bayside_tracking.mxd 9/10/2015

BRAC Program Management Office.



Excavation Progress — Bayside

Bayside excavation

o

Debris found in some sidewalls and
bottom
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Excavation Progress — Bayside
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Excavation Progress - Bayside — LLROs
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Excavation Progress — Bayside — LLROs

* Fifty-three (53) LLROs found to date.
* All identified as radium-226.

» Approximate locations of LLROs are
shown on previous slide.

10
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Excavation Progress — Bayside — MPPEH

*On August 14, an expended 20 mm Mk4 Navy casing was identified
In RSY soil originating from the debris and burn area at Buildings
1207 and 1209

— Presents NO explosive hazard

*Work was suspended in this burn area only to allow for future
munitions screening

— Work will occur under the ESS (as amended)

\ ) : \ Y, ‘l:\A .' \ .\
0 AN R N 08 R
| S ]

33

11 BRAC Program Management Office. 12



Excavation Progress - Volumes

NORTH POINT

As of: 9/9/2015

BAYSIDE TOTALS (Including Westside)

Volume (BANK CY) % of Volume (BANK CY) % of Volume (BANK CY) % of
Excavated!|Planned | Planned [Excavated!|Planned | Planned |Excavated!|Planned | Planned
IMPACTED SOIL 1417 1726 82.1% 2642 3656 72.2% 4058 13127 30.9%
BUFFER
0, 0, 0,
BACKEILL 1593 1427 111.6% 882 2688 32.5% 2475 5944 41.6%
CLEAN BACKFILL 2948 3456 85.3% 3549 6590 55.5% 6607 14495 45.6%
TOTAL 5958 6609 90.1% 7182 12934 55.5% 13140 33566 39.1%
1. Estimated quantity based on truck loads (~9 to 11 CY per load). To be verified with
survey data.
CY = cubic yards
12 BRAC Program Management Office. 12



Excavation Progress - Westside

» Clearing and grubbing in preparation of ity sl 1y £
excavation is complete RO T

« Sampling of building foundations from formerly
demolished buildings is complete

* Prior to excavation work beginning, crew will
process the B-25 boxes (beginning 9/14)

Clearing and grubbing at SWDA Westside

Constructing the
sorting/screening tent for B-25
box processing
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Excavation Progress — Air Monitoring

*16 PDRs and 3 high volume stations are
currently designated to the site. As
activities move around site, stations and
PDRs are adjusted to best represent air
conditions during work.

» Second air monitoring report will be
iIssued mid September and will cover
through July 30t.

* Report to be posted to BRAC PMO
site
* PDR data is being consolidated by site
and updated weekly.

* NO exceedences to date.

Setting up air monitoring stations for site wide
monitoring

14 BRAC Program Management Office.
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Upcoming Work — September

* B-25 box processing

 Bldg. 1321 excavation
» 1o 10” feet bgs
» shoring to be installed

» Begin excavation of clean
backfill material at SWDA
Westside

15
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Activity Schedule — 3 Month Look Ahead

September October November December

North Point

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Debris/Impacted Soil

RSY Pad Construction/Operations

Backfill

Bayside

Excavation: Clean Backfill
Excavation: Buffer Backfill

Excavation: Impacted Soil

Backfill

Westside

Excavation: Clean Backfill
Excavation: Buffer Backfill
B-25 Box Characterization
Excavation: Building 1321 Area

Excavation: Impacted Soil

Site 32/Bigelow Crt
RSY Pad Processing

Air Monitoring

Dust and Air Monitoring

16

BRAC Program Management Office. 19



=

P

17

BRAC Program Management Office.

17



